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NOVEMBER 2014

COT grants Mesa exception to implement 

Tempe CMS with two conditions:

1. Two-year report on implementation, 

functionality and status of interfaces

2. Four-year review of comparative 

functionality Mesa-Tempe CMS to 

AJACS



JULY 2015

 July 6, 2015 “Go Live” with Tempe 

CMS

 Implementation successful

 Conversion successful
• $76 million

• 239,000 case records



JULY 2015 – JULY 2016

 Development Priorities:

#1 Issues of public impact

#2 Operational impact

#3 Interfaces



JULY 2016 – NOVEMBER 2016

 Single priority – completion of CPOR 

and FARE interfaces

• CPOR – in final testing, production 

set for December 5, 2016

• FARE – testing has begun, 

completion date pending schedule 

coordination with AOC



Questions?


